


Certificate No : 2024-PTR-EPMV-094  
Date : November 4<sup>th</sup>, 2024



# CERTIFICATE OF ACCOMPLISHMENT

This is to certify that

**MUHAMMAD FIKRI SOBARI**  
ID NUMBER : EPMV-094

has completed 24 hours & finished the Final Project of our E-course

**PROJECT PLANNING & CONTROLLING  
USING PRIMAVERA P6**

**TRAINER :**

**MUHAMMAD AMAL, ST – SENIOR PROJECT PLANNER & CONTROLLER**

Held by **Petros Oil Gas Training**  
covering the subjects as listed on the back page



Validation Check

A handwritten signature in black ink, appearing to read "Heru Prasadja".

**Heru Prasadja, ST**  
Director

# PROJECT PLANNING & CONTROLLING USING PRIMAVERA

## SUBJECTS :

### 1. PLANNING STAGE

- Working with Scope of Work.
- Working with Work Breakdown Structure (WBS).
- Working with Primavera Workspace.
- Working with Calendar.
- Working with Activity and Duration
- Working with Activity relationship (Predecessor).
- How to Create S-curve
- Setting up Baseline.

### 2. CONTROLLING & MONITORING STAGE WITH MANAGEMENT TOOLS.

- Project Tracking and Updating.
- Baseline Project versus Actual Project.
- S-Curve Progress & Budget Analysis
- Earned Value Analysis
- Determine Remaining Cost with Earned Value Calculation
- Resource Productivity Analysis
- Change Order Analysis
- Importing & Exporting File
- Creating Weekly & Monthly Report

### 3. ADDITIONAL

- Tracking
- Running Schedule
- Earned Value Analysis
- Review Project

**STUDY CASE : ZERO WATER DISCHARGE PROJECT (F.E.E.D)**

**FINAL PROJECT : BLUE SKY PROJECT (E.P.C)**